



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details

File #: 09-3264 **Version:** 1 **Name:** Change Order No. 6 - Cal Pacific Construction - Lincoln Elementary School Classroom Replacement Project

Type: Agreement or Contract **Status:** Passed

File created: 12/8/2009 **In control:** Facilities Committee

On agenda: **Final action:** 12/16/2009

Enactment date: 12/16/2009 **Enactment #:** 09-2503

Title: Approval by the Board of Education of Change Order No. 6 to Construction Contract between District and Cal Pacific Construction, Pacifica, CA, for the latter to change vinyl coated fencing to galvanized fencing, correct elevator deficiencies, in conjunction with the Lincoln Elementary School Classroom Replacement Project in the amount of (\$6,733.42), decreasing the Agreement from \$6,509,740.41 to \$6,503,006.99. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-3264 - CHANGE ORDER NO. 6 - CAL PACIFIC CONSTRUCTION - LINCOLN ELEMENTARY SCHOOL CLASSROOM REPLACEMENT PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
12/16/2009	1	Board of Education	Adopted	Pass
12/8/2009	1	Facilities Committee	Recommended Favorably	Pass