



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details

---

**File #:** 05-0579      **Version:** 1      **Name:** Change Order Nos. 2-5 - G&G Builders, Inc., Allendale Elementary School Relocatable Replacement Project

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 5/25/2005      **In control:** Facilities Department

**On agenda:**      **Final action:** 5/25/2005

**Enactment date:** 5/25/2005      **Enactment #:** 05-0561

**Title:** Ratification by State Administrator, on behalf of the District, of Change Order Nos. 2-5 to Construction Contract with G&G Builders, Pleasanton, California, for the latter to complete work started by Aurora Modular in conjunction with the Allendale Elementary School Relocatable Replacement Project in the amount of \$293,920.58, and increasing the Agreement from \$1,021,176.82 to \$1,315,097.40. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 05-0579 - CHANGE ORDER NOS. 2-5 - G&G BUILDERS, INC., ALLENDALE ELEMENTARY SCHOOL RELOCATABLE REPLACEMENT PROJECT, 2. 05-0579 - CHANGE ORDER NOS. 2-5 - G&G BUILDERS, INC., ALLENDALE ELEMENTARY SCHOOL RELOCATABLE REPLACEMENT PROJECT

**Contact:** Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
5/25/2005	1	State Administrator and/or Board of Education	Adopted	Pass