



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details

**File #:** 11-0520      **Version:** 1      **Name:** Change Order No. 9 - Cal Pacific Construction - Lincoln Elementary School Classroom Replacement Project  
**Type:** Agreement or Contract      **Status:** Passed  
**File created:** 3/15/2011      **In control:** Facilities Committee  
**On agenda:**      **Final action:** 3/23/2011  
**Enactment date:** 3/23/2011      **Enactment #:** 11-0538

**Title:** Approval by the Board of Education of Change Order No. 9 to Construction Contract with Cal Pacific Construction, Pacifica, CA, for the latter to delete gypsum wallboard on underside of roof framing and add vents; install additional holdowns and steel brackets and various other items described herein in conjunction with the Lincoln Elementary School Classroom Replacement Project in the amount of \$58,534.92, increasing the Agreement from a not to exceed amount of \$6,721,233.90 to \$6,779,768.82. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 11-0520 - CHANGE ORDER NO. 9 - CAL PACIFIC CONSTRUCTION - LINCOLN ELEMENTARY SCHOOL CLASSROOM REPLACEMENT PROJECT

**Contact:** Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
3/23/2011	1	Board of Education	Adopted	Pass
3/15/2011	1	Facilities Committee	Recommended Favorably	Pass