

Oakland Unified School District

Board of Education 1011 Union Street, #940 Oakland, CA 94607 (510) 879-1944 boe@ousd.org E-Mail http://www.ousd.org

Legislation Text

File #: 11-0521, Version: 1

Approval by the Board of Education of Change Order No. 8 to Construction Contract with Cal Pacific Construction, Pacifica, CA, for the latter to provide existing asphalt repair, change aluminum perforated panel thickness; addition of conduit and cable for intrusion key pad in kitchen and various other items described herein in conjunction with the Lincoln Elementary School Classroom Replacement Project in the additional amount of \$47,432.48, increasing the Agreement from a not to exceed amount of \$6,673,801.42 to \$6,721,233.90. All other terms and conditions of the Agreement remain in full force and effect. [Enter body here.]