



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details

File #: 15-1457 **Version:** 1 **Name:** Change Order No. 1 - McGuire & Hester - Elmhurst College Preparatory School Paving Project
Type: Agreement or Contract **Status:** Passed
File created: 7/20/2015 **In control:** Operations
On agenda: 8/12/2015 **Final action:** 8/12/2015
Enactment date: 8/12/2015 **Enactment #:** 15-1211

Title: Approval by the Board of Education of Change Order No. 1 to Construction Contract between District and McGuire & Hester, Oakland, CA, for the latter to provide geo-grid fabric which was recommended by testing lab due to wet, pumping soil; credit for removal of existing ten (10) foot fencing; emergency repairs to restore power in conjunction with the Elmhurst College Preparatory School Paving Project in the additional amount of \$15,566.00, increasing the Contract not to exceed amount from \$1,225,000.00 to \$1,240,566.00. All other terms and conditions of the Contract remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 15-1457 Change Order No. 1 - McGuire & Hester - Elmhurst College Preparatory School Paving Project

Contact: Lance.Jackson@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
8/12/2015	1	Board of Education	Adopted on the General Consent Report	Pass