



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #:	16-0554	Version:	1	Name:	Amendment No. 1, Independent Contractor Agreement for Professional Services - Anthonio, Inc. – Webster Elementary School / Lockwood Elementary School Restrooms Renovation Project
Type:	Agreement or Contract	Status:			Passed
File created:	3/1/2016	In control:			Operations
On agenda:	3/23/2016	Final action:			3/23/2016
Enactment date:	3/23/2016	Enactment #:			16-0430

Title: Approval by the Board of Education of Amendment No. 1, Independent Contractor Agreement for Professional Services between District and Anthonio, Inc., Oakland, CA, for the latter to provide additional Inspector of Record (IOR) services mandated by Division of State Architect, in conjunction with the Webster Elementary School / Lockwood Elementary School Restrooms Renovation Project, in an additional amount not to exceed \$10,800.00, increasing the Contract not to exceed amount from \$17,078.00 to \$27,878.00 and changing or extending the Contract term of April 8, 2015 through April 8, 2016 to December 31, 2016. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 16-0554 Amendment No. 1, Independent Contractor Agreement for Professional Services - Anthonio, Inc. – Webster Elementary School / Lockwood Elementary School Restrooms Renovation Project

Contact: Roland.Broach@ousd.org

Date	Ver.	Action By	Action	Result
3/23/2016	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Amendment No. 1, Independent Contractor Agreement for Professional Services between District and Anthonio, Inc., Oakland, CA, for the latter to provide additional Inspector of Record (IOR) services mandated by Division of State Architect, in conjunction with the Webster Elementary School / Lockwood Elementary School Restrooms Renovation Project, in an additional amount not to exceed \$10,800.00, increasing the Contract not to exceed amount from \$17,078.00 to \$27,878.00 and changing or extending the Contract term of April 8, 2015 through April 8, 2016 to December 31, 2016. All other terms and conditions of the Agreement remain in full force and effect.