

Oakland Unified School District

Legislation Text

File #: 15-0761, Version: 1

Approval by the Board of Education of Amendment No. 1, Independent Contractor Agreement between District and Anthonio, Inc., Oakland, CA, for the latter to provide additional inspection services due to the construction being pushed out to a later date and the Inspector of Record has to be onboard for all construction in conjunction with the McClymonds High School Fire and Intrusion Alarm Project, in an additional amount not to exceed \$15,300.00, increasing the Contract not to exceed amount from \$66,200.00 to \$81,500.00. All other terms and conditions of the Contract remain in full force and effect.