Legislation Details

File #:	22-2818 **Version:** 1	**Name:**	Amendment No. 1, General Services Agreement – Mayekawa USA Inc. – The Center Project - Division of Facilities Planning and Management
Type:	Agreement or Contract	**Status:**	Passed
File created:	12/6/2022	**In control:**	Deputy Chief, Facilities Planning and Management
On agenda:	1/17/2023	**Final action:**	1/17/2023
Enactment date:	1/17/2023	**Enactment #:**	23-0148

Title: Approval by the Board of Education of Amendment No. 1, General Services Agreement by and between the District and Mayekawa USA Inc., York, PA, for the latter to provide a final walkthrough, inspection and follow-up training for the completion of the newly installed Mayekawa Refrigeration System, for the Center Project, as described in the Quotation dated September 16, 2022, attached to this Amendment as Exhibit A, in the additional amount of $42,641.04, increasing the Agreement's not-to-exceed amount from $7,805.00 to $50,446.04 and extending the term of the Agreement from June 23, 2022 through December 31, 2022 to June 30, 2023 (an additional 181 calendar days). All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 22-2818 Amendment No. 1 General Services Agreement – Mayekawa USA Inc. – The Center Project - Division of Facilities Planning and Management, 2. 22-2818 Amendment No. 1, General Services Agreement – Mayekawa USA Inc. – The Center Project - Division of Facilities Planning and Management (1/17/2023)

Contact: Tadashi.Nakadegawa@ousd.org

Date	Ver.	Action By	Action	Result
1/17/2023	1	Board of Education	Adopted on the General Consent Report	Pass
1/11/2023	1	Board of Education	Postponed to a Date Certain	