Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Oakland Unified School District

Legislation Details (With Text)

File #:	18-2316	**Version:** 1	**Name:**	Amendment No. 4, Independent Consultant Agreement - Consolidated Engineering Laboratories - Madison Park Academy Expansion Project
Type:	Agreement or Contract		**Status:**	Passed
File created:	10/22/2018		**In control:**	Senior Business Officer
On agenda:	11/14/2018		**Final action:**	11/14/2018
Enactment date:	11/14/2018		**Enactment #:**	18-1698

Title: Approval by the Board of Education of Amendment No. 4, Independent Consultant Agreement between the District and Consolidated Engineering Laboratories, San Ramon, CA, [the latter provider of geotechnical and geotechnical engineering services, in conjunction with the Madison Park Academy Expansion New Construction Project,] extending Agreement term from August 27, 2014 through November 15, 2018 to November 15, 2019, for perform of services specified in the Scope of Work (no additional cost). All other terms and conditions of Agreement remain in full force in effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 18-2316 Amendment No. 4, Independent Consultant Agreement - Consolidated Engineering Laboratories - Madison Park Academy Expansion Project

Contact: Timothy.White@ousd.org

Date	Ver.	Action By	Action	Result
11/14/2018	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Amendment No. 4, Independent Consultant Agreement between the District and Consolidated Engineering Laboratories, San Ramon, CA, [the latter provider of geotechnical and geotechnical engineering services, in conjunction with the Madison Park Academy Expansion New Construction Project,] extending Agreement term from August 27, 2014 through November 15, 2018 to November 15, 2019, for perform of services specified in the Scope of Work (no additional cost). All other terms and conditions of Agreement remain in full force in effect.