Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details

File #:	21-1368	**Version:**	1	**Name:**	Change Order No. 1, Agreement, Redgwick Construction Company – Horace Mann Elementary School Retaining Wall & Stair Replacement Project – Buildings & Grounds Department
Type:	Agreement or Contract			**Status:**	Passed
File created:	5/18/2021			**In control:**	Deputy Chief, Facilities Planning and Management
On agenda:	6/23/2021			**Final action:**	6/23/2021
Enactment date:	6/23/2021			**Enactment #:**	21-1080

Title: Approval by the Board of Education of Change Order No. 1, Agreement by and between the District and Redgwick Construction Company, Oakland, CA, for a time extension only for the Horace Mann Elementary School Retaining Wall & Stair Replacement Project, due to weather delays, extending the term of the Agreement from December 10, 2020 through March 10, 2021 to July 31, 2021 (an additional 143 days). All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 21-1368 Change Order No. 1, Agreement, Redgwick Construction Company – Horace Mann Elementary School Retaining Wall & Stair Replacement Project – Buildings & Grounds Department

Contact: juanita.hunter@ousd.org

Date	Ver.	Action By	Action	Result
6/23/2021	1	Board of Education		

powered by Legistar™