Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #:	23-0553	**Version:**	1	**Name:**	Change Order No. 1, Agreement Between Owner and Contractor – Deco Tech Systems – Oakland High School Security Improvements Project - Division of Facilities Planning and Management
Type:	Agreement or Contract			**Status:**	Passed
File created:	2/28/2023			**In control:**	Deputy Chief, Facilities Planning and Management
On agenda:	4/12/2023			**Final action:**	4/12/2023
Enactment date:	4/12/2023			**Enactment #:**	23-0662

Title: Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between the District and DecoTech Systems, Walnut Creek, CA., for the replacement of 7 analog cameras locations initially scheduled for repair with IP cameras for consistency of quality, as determined during review of construction by owner and contractor, with credit provided for materials and labor associated with analog repair scope, with the balance of the IP Cost of Replacement (COR) being $6,082.52, increasing the Agreement not to exceed amount from $240,500.00 to $246,582.52, for the Oakland High School Security Improvement Project. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 23-0553 Change Order No. 1, Agreement Between Owner and Contractor – Deco Tech Systems – Oakland High School Security Improvements Project - Division of Facilities Planning and Management

Contact: Tadashi.Nakadegawa@ousd.org

Date	Ver.	Action By	Action	Result
4/12/2023	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between the District and DecoTech Systems, Walnut Creek, CA., for the replacement of 7 analog cameras locations initially scheduled for repair with IP cameras for consistency of quality, as determined during review of construction by owner and contractor, with credit provided for materials and labor associated with analog repair scope, with the balance of the IP Cost of Replacement (COR) being $6,082.52, increasing the Agreement not to exceed amount from $240,500.00 to $246,582.52, for the Oakland High School Security Improvement Project. All other terms and conditions of the Agreement remain in full force and effect.

powered by Legistar™